



Standard Timelines

Task/Milestone	Approx. Duration
Database Screens Ready for Sponsor Review	15 Days after Final Protocol Received
Database Ready for Sponsor UAT	5 Days after Database Screen Approval
Edit Checks Ready for Production	12 Days after Edit Check Specification Approval
Last Queries Resolved	5 Days after Last Patient, Last Visit (LPLV)
Database Lock	5 Days after LPLV Source Data Verified
Top Line Results	2 Days after Database Lock
Draft TLFs	5 Days after Database Lock
Final TLFs	5 Days after receiving Draft TLF comments